






LAB-2 : PROBLEM STATEMENT 14

Healthcare & Telemedicine Corporate Mental Wellness & Counseling Platform

NAME: BATCHU HARI NAINIKA

SRN: PES1UG24AM461





Spaces

Corporate Mental Wellness & Counseling Platform

Summary List Board **Backlog** Development Forms Timeline Docs Reports +

Q Search ba...   Filter

☐ **SCRUM Sprint 1**  Add dates (6 work items) 24 0 0 **Start sprint** ...

SCRUM-6	Generate Anonymous Pseudo-ID	Employee...	To Do	3	↑	
SCRUM-7	Authenticate Employee	Employee...	To Do	3	↑	
SCRUM-8	Complete Stress Assessment	Stress As...	To Do	5	↑	
SCRUM-9	View Stress-Level Result	Stress As...	To Do	2	↑	

Spaces

Corporate Mental Wellness & Counseling Platform

Summary List Board **Backlog** Development Forms Timeline Docs Reports +

Q Search ba...   Filter

SCRUM-7	Authenticate Employee	Employee...	To Do	3	↑	
SCRUM-8	Complete Stress Assessment	Stress As...	To Do	5	↑	
+						
SCRUM-9	View Stress-Level Result	Stress As...	To Do	2	↑	
SCRUM-10	View Therapist Availability	Counselin...	To Do	3	↑	
SCRUM-11	Book Counseling Session	Counselin...	To Do	8	↑	

Spaces

Corporate Mental Wellness & Counseling Platform

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Q Search bo...   Filter **Group** **Complete sprint**     ...

To Do 6

Generate Anonymous Pseudo-ID

Parent

Employee Authentication & Ann

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

Spaces

Corporate Mental Wellness & Counseling Platform

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search bo... Filter Group Complete sprint

In Progress 0
+ Create

In Review 0
+ Create

Done 6
View Therapist Availability
Parent
Counseling Appointment Booking
+ Create

Spaces

Corporate Mental Wellness & Counseling Platform

Summary List Board **Backlog** Development Forms Timeline Docs Reports +

Search ba... Filter

☐ **SCRUM Sprint 2** 9 Sep – 16 Sep (4 work items) 15 0 0 Start sprint ...

☐ SCRUM-12	Receive Booking Confirmation	Counselin...	To Do	2		
☐ SCRUM-13	View Scheduled Sessions	Therapist ...	To Do	3		
☐ SCRUM-14	Manage Counseling Sessions	Therapist ...	To Do	5		
☐ SCRUM-15	Track Wellness Indicators	Wellness ...	To Do	5		

+ Create

Spaces

Corporate Mental Wellness & Counseling Platform

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search bo... Filter Group Complete sprint

To Do 0
+ Create

In Progress 0
+ Create

Done 4
Track Wellness Indicators
Parent
Wellness Tracking
+ Create

In Review 0
+ Create

Sprint burndown chart

> [How to read this report](#)



Sprint

Estimation field

SCRUM Sprint 2

Story points



Date - 2 September 2026 - 9 September 2026


Sprint goal - Complete counseling confirmation, therapist session management, and wellness tracking.

— **Remaining work**

Number of story points left to complete this sprint

— **Guideline**

Ideal burn rate



Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates provided a reasonable representation of the relative effort and complexity of the User Stories. Since the sprints were simulated, actual development effort could not be measured precisely. However, the story points helped in planning and distributing the work across the two sprints.

2. Was your backlog well-prioritized?

Yes. High-priority stories related to employee authentication, anonymity, stress assessment, therapist availability, and counseling booking were completed first. The wellness tracking functionality was assigned a lower priority and completed in Sprint 2.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 contained 6 stories totaling 24 points, while Sprint 2 contained 4 stories totaling 15 points. All selected stories were successfully completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual view of the remaining work during the sprint and helped compare actual progress with the expected progress. It demonstrated how the team can use the chart to identify delays and assess whether the planned workload is achievable.